CUSP Demo and Project Updates

FDP May 2021 Virtual Meeting

Aubrey Schoenleben, University of Washington
Elaine Kim, Colorado State University
Site Demo
Current Project Status

- **Working Group Formed**: March 2017
- **Project Proposal Approved**: October 2017
- **Site Design & Function**: June 2019
- **Initial Site Development & Testing**: In Progress
- **Pilot**: Impact on Burden

**Alpha Testing**
- Initial site construction and testing
- Identify major bugs, usability issues or feature gaps.
- Performed by tech team & WG members
- 2-3 institutions
Next Steps

**Alpha (In Progress!)**
- System construction
- Initial testing of system
- Identify major bugs, usability issues or feature gaps
- Tech team + 2-3 institutions

**Beta (Q2 2021)**
- Second phase of testing
- Addition of “child” procedures and download capability
- Identify bugs and other technical issues
- 6-8 institutions

**Pilot (Q2/Q3 2021)**
- Last phase before release
- Simulates how system will be used in real life
- Evaluate qualitative aspects (e.g., how user friendly is the system)
- 15-20 institutions

**Go Live! (Q3 2021)**
- Initial release limited to FDP community (~200 institutions).
- Site will be opened to larger research community in 2022.