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Macintosh Viewer
• On schedule for delivery on 10/31 and deployment 

to production on 11/1 

• Grants.gov has received and tested initial version

• IBM is making changes in response to Grants.gov 
testing

• It will a be separate download specific to the Mac

• This is an IBM product and not a Northrop Grumman 
responsibility
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New System Integration Contract
• Awarded new contract  to Anteon Corporation
• The technical evaluation team consisted of 

members from:
– Grants.gov PMO
– National Science Foundation
– Department of Justice
– Department of Housing and Urban Development

• Anteon's subcontracting plan uses 
small businesses
– This is important to HHS and Grants.gov mission



PAGE 4

Key Milestones for New SI
• Transition from Northrop Grumman to Anteon is 

scheduled to be completed prior to October 31, 
2006 

• Transition to new hosting facility by October 31, 
2006 

• Deploy new Grants.gov system to Production on 
April 1, 2007
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Proposed Technical Solution
• Replace IBM WorkPlace forms (formerly PureEdge) 

with Adobe forms server
– Satisfies a key requirement to support all grant 

applicant communities regardless of their operating 
platform

• Use a Google search appliance to improve 
searching grant applications and web site content
– Addresses need to continually improve system 

capability to meet grant community requirements

• Establish more flexible and robust architecture
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The future system will:
• Support peak processing of:

– 7,000 applications per day by May 2007

– 10,000 applications per day by May 2008 

– assumes average application size is within 20% of the 
current average

• Allow 10 concurrent users to perform full-text search 
of 4,000 synopses and obtain search results within 
one second. 
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What to Expect
• There will no impact to applicant or agency System-to-

System services

• Forms will be converted from PureEdge to Abode 
accordingly to amount of use and timing need by 
agencies

• When new system goes live, it will be able to 
simultaneously receive PureEdge and Adobe forms for 
some period of time

• All opportunities posted on or after 4/1/07 will be in 
Adobe
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Collaboration
• Workgroup that is led by NSF and NIH that PMO is 

an active member

• Completed Draft Requirements documents

• This is a priority of the PMO


